PHASE T SCHEDULE

FORMER LAKE ONTARIC ORDNANCE YORKS RI/FS
ACTION DATE

Begin field reconnaissance 3 October 88
Complete field reconnaissance 17 November 38
Conmpi ete scope of work for Phase  of Remedial

Investigation {(RI)/ Feasibility Study (Fs) 13 December 38
Conpl ete contract negotiations with AE firm

to accemplish Phase 2 rRi/rs work 3 February 29
Begin R £ February 89
Complete Draft RI report 20 November 39
Conpl ete Fina! Rl reporct 8 January 920
Conplete Draft =S report 26 May 930

Conpiete Final FS report

Pt

2 August 90
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Authority to precoeed with design
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DAY HNUMBEER

1
i

Conplete contract negotiations with AE

design firm
Begin renediai design

Compl ete renedial design

Advertise fOr construction contractor

Award construction contract

60
63

242 tod 28

( depend: upon
alternative
selected)

i nedi ately
followng -om-
pletion of

desi gn.

Approximately

60 days after
advertising.
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